

Cain, Billy

From: David, Hugh
Sent: Monday, March 25, 1996 6:44 PM
To: ML WING V PLAYSTATION
Subject: status report

status report – hugh david

last week:

- first pass schedule for wcv psx with axel. micro\$oft project is annoying. it promises more than it delivers. at least we were able to get our task list into an electronic format. we have also produced an extensive set of milestones.
- installed visual sourcesafe on sean's, marcus's, john's & bjc's machines. gave everyone a quick introduction to the system in which we tested "get", "checkout-modify-checkin" and "add" for documents. is everyone happy & confident with these procedures ? ... after 3 now ... !
- installed saturn development system in my pc. compiled and tested my previous (basic) 3d system which shows some camera and lighting effects. come & have a look if you like...
- went to maverick party...danced like a "dancin' fool"...wot, no red wine ?

next week:

- more work on schedule.

=-o
hugh

WVS Project Books